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CERES
Data Management System

Early TRMM Operations
J.F. Kibler

4/1/98

External Milestones 

Continuing Operations

SS 1.0 Instrument

SS 2.0 & 3.0 ERBE-Like

Hourly Processing

SS 12.0 MOA Regridding (Daily)

SS 4.1 - 4.6 Clouds / Inversion

SS 5.0 Instantaneous SARB

SS 6.0 Synoptic Gridding

SS 9.0 SRB/TOA Gridding

Monthly SRB/TOA Processing

SS 11.0 Grid Geostationary

     SS 11.1 Monthly GGEO

SS 9.1 SRB/TOA Gridding

SS 10.0 SRB/TOA Averaging

Monthly Synoptic Processing

SS 6.1 Synoptic Gridding

SS 7.1 Synoptic Interpolation

SS 7.2 Synoptic SARB

SS 8.0 Synoptic Averaging

Initial Data Validation

ERBE-Like Products

Hourly Products

Monthly Products

11/26/97

11/26/97

2/23 3/2 3/9 3/16 3/23 3/30 4/6 4/13 4/20 4/27 5/4
Mar '98 Apr '98Nov '97

Week of: 11/3 11/10 11/17 11/24 12/1 12/8 12/15 12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16
Dec '97 Jan '98 Feb '98

Covers-open
(12/27/97)

Power-on
(12/3/97)

Launch
(11/27/97) Deep-Space

Calibration
(1/7/98)

BDS

U - Subsystem updates to DAAC
C - Tests with covers-on data
E - Tests with Earth-viewing data
F - First production month

T - Test data products distributed
M -  Full month distributed

Milestones:

ES-8

AVG, SYN
SRBAVG

SSF
CRS

First Validation Month is January, 1998.  Validation days are 5, 12, 19, 26.
Note 1: Change from TOA Geocentric to Surface Geodetric coordinate system required changes to all subsystems 
which were re-delivered throughout March. Insufficient storage at the DAAC has slowed production. Recovery 
measures underway and the production milestones will be re-planned when storage is available.
Note 2: GOES January 1998 datasits for all satellites did not arrive at DAAC until last week of March.
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Science Team Meeting
ERBE-Like

Archival Decision

U

Note 2

Note 1

BDS
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External Milestones

EOSDIS: ECS Releases/Tests

Toolkit

Science Team Meetings

Release 1: Preliminary

ATBD

Define Data Interface Requirements

Define Data Products

Develop Data Mgmt. System 

Release 2: TRMM & EOS Flight

Revised Data Interface Requirements

Revise Data Products

Revise Data Management System

Release 2 Integration

Data Product Validation

Flight System Optimization 

Updates: 

ATBD

Data Products 

Angular Directional Models

Operations and Maintenance

1994 1995 1996 1997 1998 1999 2000 2001

 DAAC
Delivery for TRMM

Release 3 Release 4

PM-1
Launch

AM-1
Launch
(6/98)

TRMM
Launch

(11/27/97
)

TRMM

SRR PDR

DAAC
Delivery

OR

10/8/92

4/1/98

CERES
Data Management System Development

PFM

KEY:
CR: Code Reviews
ATBD: Algorithm Theoretical Basis Documents

IR-1
R-B

Testbed

DAAC
Delivery for EOSOR

CR

OR: Operations Reviews
SRR: Software Requirements Reviews
PDR: Preliminary Design Reviews
L - # : Level 1, 2, & 3 Data Products

TRMM
AM-1

J.F. Kibler

Baseline

4/9/98 10:08am

2/7/97

L-2L-1 L-3

EGS Cert Test
v2.0


